]		AUSI		OF M	USICA	ALS (THE	MUSI	CAL!]) - BU		SCHI		E																
TECHNICAL DIRECTOR: NATE MOHLMAN	13-Jan	14-Jan	15-Jan	16-Jan	17-Jan		18-Jan	19-Jan	20-Jan	21-Jan	22-Jan	23-Jan	24-Jan	25-Jan	26-Jan	27-Jan	28-Jan	29-Jan	30-Jan	31-Jan	1-Feb	2-Feb	3-Feb	4-Feb	5-Feb	6-Feb 7-Eah	8-Fah	0-reu 0-Fah	э-геи 10-Feb	11_Eab		12-Feh	14-Feb	15-Feh	16-Feb	17-Feh	17-reu 18-Feb	19-Feb	20-Feb	21-Feb	22-Feb	23-Feb
(402) 705-4814	Mon	Tues	Wed	Thurs	Fri	s	Sat	Sun	Mon	Tues	Wed	Thurs	Fri	Sat	Sun	Mon	Tues	Wed	Thurs	Fri	Sat	Sun	Mon	Tues	Wed 1	hurs F	i Sa	at Su	in Mo	on Tu	es W	ed Thu	urs Fri	Sa	t Su	n Mo	on Tues	Wed	Thurs	Fri	Sat	Sui
False Proscenium - Flats								_		Paint		Install		_																												
False Proscenium - Façade				Pull & Ser to Paints				_		Façade, Frames, & Trim		Begin Façade Install	Install Façade				Pro to LX Ig/Install		Wiring	/Install			Touch U Façad																			
False Prosccenium - Posters	_																												Ins	tall Poste	ers	Ins	tall Poster	rs								
Portal - Flats				Pull & Ser to Paints						Base All Portal Flats													Install P	ortals	Ir	ostall Port	als			tall Port	_											
Portal - Draping	_																								G	ossamer O Portals	ver			ver Porta												
Revolve - Decking				Pull Revolve Platform					_								l Revolve cking		Install [Decking										uch Ups Decking	on											
Revolve - Stairs	Clean up	Cut Stringers Treads out or CNC			Continued					Construct tair Base			Stairs to iints										Install St Facir		'	nstall Stairs Facing	&		То	uch ups o Stairs	on											
Revolve - Newell Posts	op Clea				Send					Build							uct Newell Posts	_	Construc	ct Railing																						
Revolve - Cityscape	ce / Shop	CNC Back Panels		CNC Continue	Panels	to				Custom Flats			Custom ats	_			ed Flats to aints			ring						Install Flat	5						uch Ups o Cityscape			НОНТ	5	PREVIEW		SHOW OPEN		STRIKE
Revolve - Automation	l l Maintenance /								_										Set Auton																	Ë	-1	PRE		МОН		ST
Speakeasy - Sign	l Aaint	Cut out on CNC		Send	to Paints					Painting Unit		Sign to I	X - Wiring			Touch I	Jps on Sign												Har Sig											S		
Corn! - Fence Wagons	2		_	Pull Platfrom	Constru s Fence U					ence Unit Continue	_		Unit to ints																			Mod										
Corn! - House				Pull & Ser						Painting																			На	-		02T Hou										
Corn! - Drop	-			to Paints				_		Unit													Carach			A h			Dro	op				_								
Candelabras				N	dle Aubras eeded	IT																	Constr Candle A			Aubras to Paints																
Chandelier					handiler If eeded					CNC																lang and Te Chandiler	st							_								
Light Troughs	-									Lighting Troughs		Build Lig	ht Troughs			Trough	s to Paints		Install T	roughs			LX Wi	ring										_								
Soft Goods		Pull & Hang	B																															_								
Electrics Stage Time	Shared Stage	Full Stage		Ful	l Stage				Shared St Stage A				age - Down Access			Shar	ed Stage		Shared	d Stage			Shared	Stage	S	hared Sta	ge		Sha	ared Sta	ge	Sha	ared Stag	ge								
							PA	AINTS				1	2	3	WELDIN	IG TEAMS		1	2	3 (CARPENTRY	Y TEAMS			EI	ECTRICS																